SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:24 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 129 Const Calendar Day: 897 Date: 22-Feb-2012 Wednesday 04-0120F4

] o ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 52 12PM 70 4PM 63
Precipitation Condition Sunny (PM)
Working Day If no, explain:

Diary: Dispute
Cable Hauling

East End - North Side area

Tai-Lin Liu; Diary on 02/22/12, Wednesday — Sunny (44 — 65 F)

- At 07:00 AM, arrived at office to pick up log sheet left on my desk from Bob & checked e-mail.

- At field, hauling strand # 53 continued and ended at 0740 AM. And strand #55 was installed into swift. At
0840 AM, strand #54 socket connected to hauling frame. Strand # 53 was floated from main span at 0825
AM. Hauling strand # 54 started at 0845 AM and ended at 1045 AM.

- At 1135 AM, strand #54 was floated from main span at 1135 AM. And strand # 55 socket was connected
to hauling frame at 1150 AM, the strand hauling started at 1152 AM. Strand #56 installed into swift at
1145 AM.

- Crew break at 1200 AM. Talked to Bob about how to track labor working hours. | went back to office for
lunch at 12:10 AM.

- At lunch, stayed in office to collect all the labor's name and set the form in PMIV system. Performed
other paper works and checked RFIs and left office at 1730 PM. Refer to Bob Strand Operation Log Sheet
for tracking the time for operation steps. OT = 2 hours today, Labor's work hours are based on the info
provided by all East End team members.

[]

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 8.00 2.00 2.00 12.00 []
Ironworker JNM ROBERT RUSSELL 8.00 2.00 2.00 12.00 []
Ironworker APP ROBERT MARTELL 8.00 2.00 2.00 12.00 D
Ironworker APP JOSHUA JACKS 8.00 2.00 2.00 12.00 []
Ironworker JNM JAMES WILKERSON 8.00 2.00 2.00 12.00 []
Ironworker FOR JAMES STURGEON 8.00 2.00 2.00 12.00 []
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 2.00 12.00 []
Ironworker GEN DANIEL DUNN 8.00 2.00 2.00 12.00 []
Ironworker JNM DANIEL HUGHES 8.00 2.00 2.00 12.00 []
Ironworker APP PATRICK OLEARY 8.00 2.00 2.00 12.00 []
Ironworker APP LUIS PLANCARTE 8.00 2.00 2.00 12.00 []
Ironworker FOR KEVIN KARBER 8.00 2.00 2.00 12.00 []
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 []
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 []
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 []
Engineer ADAM ROEBUCK 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 129  Date: 22-Feb-2012 Wednesday
Ironworker APP ANTHONY SMALER 8.00 2.00 2.00 12.00 D
Operator APP SCOTT ROSS 8.00 2.00 2.00 12.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 l:|
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 8.00 2.00 2.00 12.00 D
Ironworker APP GREG WIEDER 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD DAMBOISE 8.00 2.00 2.00 12.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 8.00 2.00 2.00 12.00 D
Operator OTH KEVIN ALGER 8.00 2.00 2.00 12.00 D
Ironworker FOR AARON KENT 8.00 2.00 2.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 2.00 12.00 D
Operator OTH RYAN OKU 8.00 2.00 2.00 12.00 D
Ironworker APP BRADLEY WHITBURN 8.00 2.00 2.00 12.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 2.00 12.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 2.00 12.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 2.00 12.00 D
Electrician GEN RON KNART 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
0.00 000 000 0.0 ]
04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Tzl
A ddrRptbyBiditem Page 2 of 2

[Py



